



SMALL SCHOOLS MAKE FUTURE CITIZENS GROW
ACTIVITIES PLANNING

Co-funded by the
Erasmus+ Programme
of the European Union



DATE/DEADLINE	ACTIVITY	OUTPUT
10/10/2020	Regulation draft. By Anacapri. It's sent to all the coordinators and Headmasters of the Project schools to be approved and signed.	Link website
16/10/2020	1st Meeting on video-conference (Skype). Coordinators only. 1) Team's members presentation. 2) Assignment of tasks. 3) Dissemination plan of the project. 4) Choice of the project logo through competition. 5) Choice of the project soundtrack. 6) Distance learning activities planning	Link Website
17/11/2020	2nd Meeting on video-conference (Meet) 1) LOGO Competition. 2) SOUNDTRACK Competition	Link Website
26/11/2020	3rd Meeting on video-conference (Meet) 1) Mobilities and activities C2 planning. 2) Activities and tasks planned. 3) Dissemination	Link Website
27/11/2020 - 15/12/2020	Internal Dissemination Activities	Anacapri - Favignana - Las Palmas - Reunion - Saaremaa
26/11/2020	4th Meeting on video-conference (Meet) 1) Christmas Carol choice. 2) Performance arrangement	Link Website
14/12/2020	Distance lessons: WEB site and Facebook Page	Link Website
26/11/2020 - 18/12/2020	Joint choir	
25/01/2021	Distance lessons: E-Learning Platform	
18/02/2021	5th Meeting on video-conference (Meet) Activities Planning and Monitoring. Preparatory activity for student mobility (Teachers - Students): The group of students will work in teams to prepare the products for the meeting. They will be supervised, assisted and finally evaluated by the teachers involved in the activities.	
25/02/2021	Distance Choir Rehearsals	
28/03/2021 04/04/2021 (to be confirmed/shifted)	Mobility (Las Palmas-Spain) CLIL in multimedia learning environments: second life experiences - E-learning: telematic teaching alternative to classroom teaching Gamification in Education	
08/04/2020	Distance Choir Rehearsals	
05/04/2021 15/05/2021	Classroom learning activities (Students): - Learning a topic in English through the e-learning platform - Second life experience	
30/04/2020	Distance Choir Rehearsals	
20/05/2021	6th Meeting on video-conference (Meet)	

	Monitoring activities (The Coordinators): project and dissemination activities monitoring. Preparatory activity for student mobility (Teachers - Students): The group of students will work in teams to prepare the products for the meeting. They will be supervised, assisted and finally evaluated by the teachers involved in the activities.	
/06/2021 (to be scheduled)	Mobility (Favignana - Italy) Reality increases to get to know one's cultural heritage better Gamification in Education	
01/06/2021 30/06/2021	Internal Dissemination Activities: Sharing of the results through seminars and / or conferences with parents, teachers and students also belonging to neighboring cities	
04/10/2021	7th Meeting on video-conference (Meet) Project meeting (The Coordinators): Scheduling and ways of monitoring the impact of the project on pupils' outcomes. Learning activities (Students): Students will create image associations to enrich texts Preparatory activity for student mobility (Teachers - Students): The group of students work in teams to prepare the products for the meeting. They will be supervised, assisted and finally evaluated by the teachers involved in the activities.	
11/10/2021 5/11/2021	Internal Dissemination Activities: Presentation of the project activities related to the second year, through seminars and / or conferences with parents, teachers and students also belonging to neighboring cities	
14/11/2021 21/11/2021	Mobility (Saaremaa - Estonia) LIPDUB Gamification in Education	
22/11/2021 18/12/2021	Classroom learning activities (Students): - Creation of a LIPDUB according to the agreed indications - Rehearsal of the choir Joint dissemination activities: Publicizing the project by creating greeting spots	
2/12/2021	Rehearsal of the choir Joint dissemination activities: Publicizing the project by creating greeting spots	
16/12/2021	Rehearsal of the choir Joint dissemination activities: Publicizing the project by creating greeting spots	
10/01/2022	8th Meeting on video-conference (Meet) Monitoring. Preparatory activity for student mobility (Teachers - Students): The group of students work in teams to prepare the products for the meeting. They will be supervised, assisted and finally evaluated by the teachers involved in the activities.	
06/02/2022 13/02/2022	Mobility (Reunion - France) Storytelling Gamification in Education	
14/02/2022 18/03/2022	Learning activities (Students): - Creation of a Digital Storytelling	
25/03/2022	Rehearsal of the choir	
05/04/2022	9th Meeting on video-conference (Meet)	

	Project meeting (The Coordinators): Activities Monitoring-Assessment tests to pupils - Planning and organization of the final event of the project	
06/04/2022 30/04/2022	Internal Dissemination Activities: Publication of project monitoring through seminars and / or conferences with parents, teachers and students also belonging to neighboring cities.	
18/05/2022	10th Meeting on video-conference (Meet) Project meeting (The Coordinators): - Review of the organization of the final event of the project - Planning of the monitoring activities of the publications on the website and on the Facebook page - Planning of the drafting of the Final Report Preparatory activity for student mobility (Teachers - Students): The group of students work in teams to prepare the products for the meeting. They will be supervised, assisted and finally evaluated by the teachers involved in the activities	
/06/2022 (to be scheduled)	Mobility (Anacapri - Italy) E-twinning tools Gamification in Education	